

19-P02

Advance Planning: Renovation and Seismic Retrofit (Heroes Memorial Building)

Master Schedule for
Construction Manager at Risk
(CMAR) Solicitation

Description	Due Date CMAR Selection
Request Advertisement in Newspaper	Tuesday, November 05, 2019
Advertisement #1	Thursday, November 07, 2019
Advertisement #2	Thursday, November 14, 2019
Advertisement #3	Thursday, November 21, 2019
CMAR Proposal Due	Wednesday, December 11, 2019
Short Listing	Friday, December 20, 2019
Interview Notice and Interview Schedule	Tuesday, December 24, 2019
CMAR Fee Proposal Due	Friday, January 10, 2020
19-P02 Interviews - 1:00pm, 2:00pm & 3:00pm	Tuesday, January 21, 2020
ASD Deadline for BOE	Friday, February 07, 2020
Agency Deadline for BOE	Tuesday, March 10, 2020
Board of Examiners Meeting	Tuesday, April 14, 2020