17-C04 South Reno DMV Master Schedule for

Construction Manager at Risk

(CMAR) Solicitation

| Description | Due Date CMAR Selection |
|------------------------------------|-----------------------------|
| Request Advertisement in Newspaper | Thursday, April 27, 2017 |
| Advertisement #1 | Thursday, May 04, 2017 |
| Advertisement #2 | Thursday, May 11, 2017 |
| Advertisement #3 | Thursday, May 18, 2017 |
| Submittal Due | Thursday, May 25, 2017 |
| Short Listing | Thursday, June 01, 2017 |
| Distribute RFP | Monday, June 12, 2017 |
| Proposals Due | Thursday, June 22, 2017 |
| Interviews (SPWD-LV) | Thursday, June 29, 2017 |
| ASD Deadline for BOE | Monday, July 03, 2017 |
| Agency Deadline for BOE | Tuesday, August 08, 2017 |
| Board of Examiners Meeting | Tuesday, September 12, 2017 |