

**19-C08 and 19-P01**  
**Marlette Lake Dam Rehabilitation and**  
**Advance Planning: Grant Sawyer Office Building - Remodel**  
***Master Schedule* for**  
**Construction Manager at Risk**  
**(CMAR) Solicitation**

<b>Description</b>	<b>Due Date CMAR Selection</b>
Request Advertisement in Newspaper	Tuesday, November 05, 2019
Advertisement #1	Thursday, November 07, 2019
Advertisement #2	Thursday, November 14, 2019
Advertisement #3	Thursday, November 21, 2019
CMAR Proposal Due	Wednesday, November 27, 2019
Short Listing	Friday, December 06, 2019
Interview Notice and Interview Schedule	Tuesday, December 10, 2019
CMAR Fee Proposal Due	Friday, December 20, 2019
19-P01 Interviews - 1:00pm, 2:00pm & 3:00pm	Thursday, January 09, 2020
19-C08 Interviews - 1:00pm, 2:00pm & 3:00pm	Tuesday, January 14, 2020
ASD Deadline for BOE	Friday, February 07, 2020
Agency Deadline for BOE	Tuesday, March 10, 2020
Board of Examiners Meeting	Tuesday, April 14, 2020